

Project:PHI_Plug_Fdr_15009_1304957 Project Number:25-10-025		Monthe	May						May						June					
		Date	5/19	5/20	5/21	5/22	5/23	5/24	5/26	5/27	5/28	5/29	5/30	5/31	6/2	6/3	6/4	6/5	6/6	6/7
ACTIVITY DESCRIPTIONS																				
Install Hardware and Grounding.& Set up Transformers	Work Loaction#	Various (Please see the crew roster daily)	1	1	1	1	1		hols	1	1	1	1		1	1	1	1	1	