



Display Week:

Dec 23, 2024							Dec 30, 2024					Jan 6, 2025					Jan 13, 2025										
23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

ID	ACTIVITY	RESOURCE	COMMENTS	PROGRESS	START	END	DURATION	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
PH1-PLNT-1000	Restore Green Areas - Blagden Ave b/w 16th St			0%			0.00																												

Note: Activities are tentative on weather conditions or other unforeseen conditions  
 Saturday work may be requested on weekly basis to Engineer for review and approval