

Ward 3: Oregon Avenue NW, Western Avenue to Military Road

Work Began: July 2022

Estimated Completion Date: Q4 2022

Construction Activity

Monday, January 2, 2023

- Offices closed for the holiday.

Tuesday, January 3, 2023

- Contractor will continue splicing cable along 5800 block of Oregon Avenue.

Wednesday, January 4, 2023

- Contractor will continue splicing cable along 5700 block of Oregon Avenue and set new Overhead pole.

Thursday, January 5, 2023

- Contractor will continue splicing cable along 5700 block of Oregon Avenue.

Friday, January 6, 2023

- Contractor will be installing secondary cable from transformers to overhead poles along 5500 block of Oregon Ave NW

Monday, January 9, 2023

- Contractor will be installing secondary cable from transformers to overhead poles along 5500 block of Oregon Ave NW

Tuesday, January 10, 2023

- Contractor will be installing secondary cable from transformers to overhead poles along 5800 block of Oregon Ave NW

Wednesday, January 11, 2023

- Contractors will be making temporary splicer to set up for outages along 5700 block of Oregon Ave.

Thursday, January 12, 2023

- Contractor will continue splicing cable along 5700 block of Oregon Avenue.

Friday, January 13, 2023

- Contractor will continue splicing cable along 5500 block of Oregon Avenue.

*All work is weather dependent